
December 9, 2016 Reference No. 039826-21 

Mr. Ramon C. Mendoza 
Federal on Scene Coordinator 
USEPA Region 5 
Superfund Division 
Removal Branch 3 
77 West Jackson 
Chicago, Illinois 60604 

Dear Mr. Mendoza: 

Re: November 2016 Monthly Progress Report 
OU2 Residential Areas (UAO Removal Action) 
Pilsen Soils 
Chicago, Illinois 

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2 
residential areas under the UAO located in Chicago, Illinois. 

• Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- Draft copies of the Pilsen Soil OU2 Removal Work Plan, and HASP were submitted to the
USEPA on November 4, 2016.

- The Pilsen Soil OU2 Removal Work Plan, HASP, and Schedule were approved by the USEPA
on November 23, 2016

- Outstanding property owners were contacted to coordinate the collection of yard soil samples.

• Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

- None to report.

• Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

- Submittal of October, 2016 monthly progress report.

- Draft copies of the Pilsen Soil OU2 Removal Work Plan, and HASP were submitted to the
USEPA on November 4, 2016.

• Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

- Collection of additional property soil samples.

- Initiation of removal actions on several OU2 properties.
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- Submittal of monthly progress report. 

• Include information regarding percentage of completion, unresolved delays encountered or 
anticipated: 

- None to report. 

• Include any modifications to the work plans or other schedules that have been proposed and 
approved by the USEPA: 

- None to report. 

• Describe all activities undertaken in support of the Community Relations Plan during the 
previous month: 

- None to report. 

If you have any questions regarding this monthly progress report, please do not hesitate to contact us. 

Sincerely, 

GHD 

 

 

Walter J. Pochron 

WJP/lg/37 

Encl. 

cc: Randall K. Weil; H. Kramer & Co. 
Bruce White; Barnes & Thornburg 
Mark Bilut; McDermott Will & Emery  
Ron Frehner; GHD 
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